
Gulfco Marine Maintenance Superfund Site 
Critical Path to Construction Completion* 

March 1, 2010 
 

February 24, 2010 Transmit Notice of Deficiency on SLERA 
March 11, 2010  PRP submit Final SLERA & ecological sampling workplan 
April 2, 2010  EPA/TCEQ/Trustees approve SLERA 
July 19, 2010  PRP complete Ecological sampling & validation 
 
August 18, 2010 PRP submit draft Preliminary Site Characterization (PSC) Report 
September 8, 2010  EPA/TCEQ/Trustees review PSC Report 
September 28, 2010 PRP submit final PSC Report 
October 3, 2010   EPA/TCEQ/Trustees approve PSC Report 
 
December 2, 2010 PRP submit draft RI Report 
December 23, 2010 EPA/TCEQ/Trustees review RI Report 
January 22, 2011 PRP submit final RI Report 
January 30, 2011 EPA/TCEQ/Trustees approve RI Report 
 
March 16, 2011  PRP submit draft FS Report 
April 6, 2011  PA/TCEQ/Trustees review FS Report 
May 6, 2011  PRP submit final FS Report 
May 14, 2011  EPA/TCEQ/Trustees approve FS Report 
 
April 27, 2011  EPA prepare draft Proposed Plan 
May 18, 2011  TCEQ/HQ/R6/Trustees review Proposed Plan 
June 1, 2011  EPA revises Proposed Plan 
June 8, 2011  Brief RA on Proposed Plan 
June 24, 2011  Newspaper notice of Proposed Plan 
August 23, 2011 60-day public comment period ends 
 
June 26, 2011  Complete draft ROD 
July 17, 2011  TCEQ/HQ/R6/Trustees Review ROD 
July 29, 2011  Revise ROD 
September 4, 2011 Receive TCEQ concurrence letter 
September 12, 2011 Concurrences & Issue ROD 
September 22, 2011 PCOR approval/Construction Completion 
 
ENFORCEMENT TASKS 
 
July 15, 2011  Complete PRP search 
August 13, 2011 Complete Enforcement First Report 
September 12, 2011 Complete Enforcement Record 
October 12, 2011 PRN to DOJ 
November 11, 2011 DOJ approval 
December 11, 2011 Special Notice Letter 
February 9, 2012 Good Faith Offer 
November 20, 2012 Consent Decree (cost recovery, O&M, institutional controls) 
 
* Schedule based on RI/FS UAO requirements, accelerated reviews by regulatory reviewers, and 

all necessary construction actions completed as removals under an AOC. 
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